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Robertson Connty PDB
Minutes of the Meetng

January 21, 2009

In the aheence of the (‘halrman Billv Alhson and the co-Chair Judge Robert MGG]DHIS
the mecting was called to order by Danny Rhoades.
1 e mempers of the Boatd proscud sl (ho mouting wers: Tarley Batgeo, LCXI!'} Joneo,

Ma;rtha Workman, and Junel Markesbery.
The first order of business was to review the minutes of the previous meeting. After.

_ some discussion it was determined that minutes should be amended as to change order #5, the ‘
removal of the elm tree, which reflected a cost of $2300.00; however, there was a credit of =

$9250.00 attributed to the change orders and as a result the cost of change order # 5 was
amended to $50.00, There was a motion by Martha Workman to approve the minutes of the -
meeting as amended . There was a second by Farley Staggs. The motion carried. :

C)LD BUSlNESS

There was a staternent submitted by Trace Creek in the amount of $124,322.40, Jund
Markesbery made a motion to approve, Larry Jones seconded and the motion carried. :

Additionally, QORE presented  statement in the amount of $2668.75 for special .
inspections. Junel Markesbery made a motion to approve, Farley Staggs seconded , motion
carried,

As to updates on the change orders, change order # 5 was still pending before AOC. :

Change order #6, which included the ramp at the judge’s bench, alternate shingles and wcather _
days, was presented at a cost of $12,167.00, There was a motion to approve the costs subject, to - -

AOC approval, seconded and passc:d There was also a reminder that the remaining fimds for .

change orders was diminishing rapidly with the caution that there were several months Jeft until
the end of the project. At this date, $78,641.53 was all that remained for any future change
orders,

The issue of the structural pre-cast stones was revisited because the original choice was
no longer being produced by the manufacturer. After reviewing the three choices available,
Farley Staggs made a motion to approve stone color #vvSc. Larry Jones seconded and the
maotion carried. '

There was also a review of outstanding but unresolved projects and costs. Larkin
Environmental for cupola repair and for structural steel provided by Ribolt Consiruction.

It was also reported that AOC reissued a set of security plans for the new courthouse.
After some discussion and review, there was a motion by Junel Markesbery to approve the AOC
security plans as revised for bid plans, Farley Staggs seconded and motion carried. :

There was a motion to adjoumn, seconded and carried.



